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Meeting Purpose & Outcomes

Purpose: To provide an update on:

�Project management, including MOUs

�Project Implementation Status:  integrating all 
the moving parts

�COMPASS requirements analysis

�Distribute draft MOUs

Expected Outcomes:

�Partner agency understanding of ongoing 
Business.gov activity
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Meeting Agenda

� Process/project management update
• OMB milestone re-cap

• Monthly update

• MOU process

� Project deliverable status
• Integrating all the moving parts

– Data harmonization

– COMPASS requirements

• Upcoming OMB Milestones

� Next steps
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Process/Project Management Update

�All agencies are GREEN.  Thank you!

�Monthly update – FY05 Accomplishments

�MOU distribution
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Upcoming OMB Milestones
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Integrating Moving Parts

�Data harmonization team has completed an 
approach document.

• Team is in a research phase to identify 

harmonization projects.

• Please email Brad.Pantuck@sba.gov with any 

potential opportunities.

�COMPASS requirements…
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COMPASS Highlights

� Business users will be able to conduct general searches 
by keyword, and guided searches through a topic 
directory as well as a series of questions and answers as 
was demonstrated by the COMPASS Profiler 

� Search will not be constrained to compliance assistance 
resources only, results will include links to Federal Forms 
and other content on Business.gov

� Since studies show Business users don't fully understand 
the way Federal Government organizes itself or the terms 
it uses, COMPASS will focus on using terms that are 
more familiar to small businesses in addition to 
Government centric terms (e.g. dangerous goods an 
international term for what DOT calls HAZMAT) 



11/20/2005 Business Gateway Advisory Group 8

COMPASS Top-Level Categories
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COMPASS Sample Drill-Down
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COMPASS Sample Q&A Results
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COMPASS Requirements Time-line

�Strawman draft requirements and issues 

document completed 9/30/05

�COMPASS Draft Requirements completed COB 

10/10/05 

�Draft requirements sent to PMO core team and 

partner agencies for review morning of 10/11/05 

�Draft requirements comments due back to 

Charles.Bram@sba.gov by noon 10/14/05

�Q2 data call time-line (COMPASS team will 

discuss)
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Next Steps

�Next Advisory Group meeting:  

November 9, 2005, 1pm, SBA

�Tentative agenda for next meeting:  

• Business.gov look-and-feel review

• Content Management work group role


